Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:55PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 029 Const Calendar Day 847  Date: 08-Apr-2009 Wednesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
Called Cynthia Miniz to make retirement flyer for Rod Lambert. =
Met with Rod in my office to discuss as-builts.
Meeting with Design team to discuss all changes including utilities (PB) on EB. CT confronted some utility
conflicts related to WB, we did the ISD.
PB to finish all utility changes by next week.
Met with Raj regarding West Approach Project acceptance. Raj to accept the project today and fax
paperwork to estimate desk.
Attended MCM/CT quarterly partnering meeting. Attended MCM/CT and CalOsha quarterly partnering
meeting to discuss CCO #103 with Greg Allen. MCM sent CCO #103 back for not includingre-driving piles
at bent E19AR. Greg agreed that the re-driving is included and he said sent it back.
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